

YATIRIMCI GÖZÜYLE YEKA PROJELERİ

Ezgi DENİZ KATMER

Kıdemli Yenilenebilir İş Geliştirme ve Operasyonel
Mükemmellik Müdürü

15.10.2019

ENERJİ SA ÜRETİM

e-on | SABANCI

WIND YEKA-2 Project Organization

Work Streams and High Level Activities



- Risk Analysis (constraints, MİGEM)
- Authority Letters
- TEA
- EIA
- Zoning
- Land Acquisition
- Construction Permit
- Ministry Project Approval

Permitting



- Mesoscale Wind Analysis
- 3rd Party Data Acquisition
- Mast Erection
- Preliminary EYA/Layout
- CFD
- Final Site Optimization

Wind Yield Assessment



- Final Energy Yield Assessment
- Permitting Constraints
- Civil Construction Design
- Electrical System Studies and Design
- K Coordinate Optimization based on Technical Regulation

Site Design Optimization



- Competition Authority Approval
- YEKA Agreement
- Direct Agreement
- Corporate Transactions
- EPC Agreement
- Support for Project Finance

Legal



- Project Design Drawings/Calculations
- Tender Specs Preparation
- Tender Process
- Project's contracts (inc. BoP, WTG, O&M Contract)
- Investment Decision
- Contract Signature
- Project Construction and Completion

Project Execution



- Financial Model Inputs
- Financial Model Preparation
- Info Memo Preparation
- Termsheet Negotiations
- DD Process
- Facility Agreement

Project Finance